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Integrated Experimental Technology Framework

The value of General Experimental Technologies is the verified end-to-end chain:
 laser → pump-probe experiment → detector → timing/DAQ → data.
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From Delivery to Commissioning
2026 objective: from separate subsystem delivery to an integrated FEL-II commissioning 

platform.

Subsystem
readiness

Cross-system
integration

FEL-II
commissioning

Infrastructure
Shaft #4/#5 network, storage, HPC and DAQ 
servers deployed.

Timing / DAQ
Timing and DAQ integrated with accelerator 
and beamline systems.

Detector
JUNGFRAU delivery, calibration and 
timing/BunchID tests completed.

Laser and Synchronization
Laser and femtosecond synchronization 
under commissioning.

Since the April TAC, the emphasis has shifted from “components completed” to “interfaces 
validated”.



  

44

Overall Commissioning Readiness

Data infrastructure

Integrated and tested 
network, storage, DM with 
DAQ

DAQ

Integrated and tested
AMO/SES tests & beamline 
diagnostics integration

Timing

Integrated and tested
Joint tests with accelerator 
timing; stable operation

Optical Laser

Integration in progress
AMO/SES test platform and 
delivery plan for other 
endstations

Synchronization

Tested
Shaft #2–#4 phase-stabilized 
link demonstrated

Detector

Lab-validated / Ready for 
installation
JF4M/JF500K calibration 
and timing tests completed

Green indicates ready or already integrated; 
orange indicates partly ready or awaiting final on-site integration.
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1. Optical Laser Systems for Endstations
SES is the first on-site commissioning platform; commercial systems have started arriving since 

September 2026, with the remaining units scheduled for delivery by the end of December.

Self-developed high-repetition-rate laser 
for SES

Commercial laser: LC CB3-29W, 1030 nm 
/ 100 kHz / 29 W

On-site commissioning of the SES laser platform is under way.
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Femtosecond Synchronization System 

~0.4 fs
integrated jitter RMS

[1 Hz, 10 MHz]

Commissioning progress

TSP for synchronization
devices

Electronics Integrated jitter result

TSP design, fabrication, installation and commissioning completed.

Shaft #2–#4 fiber phase-stabilized link installed and commissioned.

Shaft #4 OMO synchronized with the Shaft #2 OMO.
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2. Detectors for Endstations

1 × JF4M
4 × JF500K
arrived at SHINE

CMOS
customized dual-sensor 
detector for SSS

JUNGFRAU detectors ： high dynamic range and high frame rate required for FEL-I CDS and HSS.
CMOS :  FEL-II SSS

Endstation Detector Pixel Array Frame rate Environment

CDS Hybrid
(JUNGFRAU) 75 μm 4M × 2 2.2 kHz ≤10⁻⁵ mbar

HSS Hybrid
(JUNGFRAU) 75 μm 500K × 2 2.2 kHz In air

SSS CMOS 6.5 μm 4M × 2 40 Hz 10⁻⁸ mbar

JF500KJF4MDhyana XF400BSl-DS 
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Jungfrau Detector Readiness

Calibration
established

Trigger & BunchID
verified

Ready for on-line
installation

JF4M test setup

Result: 1 × JF4M and 2 × JF500K are fully characterized and ready for on-line installation.

Cu Kα spectrum 
recorded by JF

X-ray intensity scan covering 
G0 and G1

X-ray intensity scan covering 
G1 and G2

G0

G1
G1

G2
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3、Timing & DAQ Progress Since April 2026
All FEL-II timing has been deployed; FEL-I timing optical fibers & switches have been installed.

FEL-II Timing 100%

SES TAP DAQ 100%

AMO TDC DAQ 95%

SSS DAQ 80%

HSS DAQ 70%

Integrated GUI 95%

12 DAQ programs have been deployed, including 3 company-developed diagnostics 

programs integrated into the SHINE DAQ framework.
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FEL-II DAQ Integration Status

Beamline Diagnostics 
39 / 53
beamline devices 
completed 
timing–DAQ 
integration

Endstation DAQ

SES is online; AMO TDC has 
been tested online; SSS and HSS 
development is progressing.

Remaining devices

7 not required for Phase-I 
commissioning; 7 under on-site 
installation.

SES AMO SSS

Key commissioning issues resolved: high-speed data writes to online GPFS storage and 
electromagnetic interference on timing trigger lines.
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4. Data Infrastructure for FEL-II Commissioning
Core infrastructure is now in place for FEL-II commissioning: Shaft #4/#5 network, online storage, 

online HPC and DAQ servers.

1 PB SSD

online storage
>100 GB/s

6 PB HDD

offline storage
>10 GB/s

10 PB tape

archive storage
>200 MB/s

Detector DAQ
server

Online
storage

Offline
storage

Archive
storage

Joint commissioning with beamline and endstations Offline commissioning and testing
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Progress of Joint Network Commissioning
Acceptance completed
FEL-II Beamline Diagnostics 

In progress
FEL-I HSS / CDS
FEL-II SES / AMO / SSS

Network deployment and commissioning

60+
switches
deployed

40+
OPI / IOC

commissioned

10+
endstation

clients

Deployed over Shaft 3, endstations in Shaft 4 and T34 in July 2026. 

Network setup for Shaft 5 and T45 is planned before the end of 2026.

Commissioning scope: Control / Equipment / DAQ IP configuration  •  AD domain  •  Online storage

Control Switch     Equipment Switch     DAQ Switch
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End-to-End Workflow Validation
Data management software is ready for joint commissioning with the DAQ system and has been 
validated with the SES TAP workflow.

experiment login / 
proposal selection

data-management interfaceSES-TAP DAQ

Ø SES TAP experimental Data Acquisition → Event building → Data transfer → Metadata registration and storage 

→ Display and preview on the Data Portal web page

Ø Modules of the software run stably during commissioning  and  meet expectations.
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Next Commissioning Plan
The detailed schedule remains aligned with the April TAC baseline; the next phase focuses on stable integrated 
operation.

Oct–Dec 2026 2027 H1

Timing FEL-II operation support FEL-I timing online and 
commissioning

DAQ FEL-II diagnostics operation SSS / HSS / CDS development and 
integration

Laser SES/AMO laser Operation Extend to other endstations

Detector Jungfrau Calibration&Installation Onsite testing in CDS

Primary objective: convert validated interfaces into stable, repeatable commissioning workflows.
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Challenges, Risks and Mitigation
Synchronization stability

Challenge: Long-term timing stability under 
commissioning conditions

Mitigation: Continuous monitoring, feedback optimization 
and staged joint tests with accelerator timing

High data throughput

Challenge: Sustained data flow from detector to DAQ to 
online storage

Mitigation: Staged validation of the online/offline/archive 
chain and GPFS/server optimization

Multi-system integration

Challenge: Coupling among timing, DAQ, data 
management and endstations

Mitigation: Interface-by-interface commissioning and 
integrated rehearsals before beam operation

100 kHz reliability

Challenge: Stable operation under high repetition rate

Mitigation: Progressive soak tests, operational monitoring 
and issue tracking during commissioning
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Summary

The details will be presented in the dedicated session.

1
FEL-II support infrastructure is deployed and integrated.

Timing, DAQ, online storage and data-management workflows have completed system-level 
integration and joint testing.

2
Key experimental technologies are entering commissioning.
Laser synchronization has achieved ~0.4 fs integrated jitter; JUNGFRAU detectors have 
completed calibration and timing/BunchID tests.

3
The project has shifted to integrated commissioning.

The next focus is FEL-II beam commissioning, endstation integration and FEL-I deployment.
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Thank you for your attention! 


